COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE SUMVARY 10: 25: 52
CONTI D C21162 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TI ME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 73.16 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL

CONTRACTOR:

OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 27/ 2020 DATE TI ME STARTED 03/30/2020

2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED 10/27/2020
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED 10/ 27/ 2020

GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 12,262,710.36 PARTI Cl PATI NG $ 75, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 10, 688, 093. 10 NON- PARTI CI PATI NG 12, 187, 635. 39 428, 011. 98
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 12, 262, 635. 39 428,011.98
FUNDS AVAI LABLE: $ 74.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 262, 635. 39 428,011. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 160, 321. 40 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12,102, 313. 99 428, 011. 98
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
ANMOUNT DUE 12,102, 313. 99 428,011. 98
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE :;; 77777 4 725,70711.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0009 10: 25: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 103, 122. 000 103, 122. 000
SY 0. 000 0. 00
1. 40000 103, 122. 000 144, 370. 80
0010 202-01130 *Rermoval of CGuardrail Type 3 5, 749. 000 5, 749. 000
LF 0. 000 0. 00
3. 80000 5, 749. 000 21, 846. 20
0015 202-01300 *Renoval of End Anchorage 22.000 22. 000
EACH 0. 000 0.00
395. 00000 22.000 8, 690. 00
0020 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 16. 250 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 14, 232. 540 14,232. 540
TON 0. 000 0. 00
26. 75000 14, 232. 540 380, 720. 45
0050 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) SY 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 80, 216. 000 80, 215. 020
TON 0. 000 0.00

76.50000 80, 215. 020 6, 136, 449. 03



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21162-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO: 0009 10: 25: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 33, 791. 390 33, 791. 390
TON 0. 000 0. 00
86. 00000 33, 791. 390 2,906, 059. 54
0065 411-10255 Enul sified Asphalt (S| ow Setting) 31, 173. 000 31,173. 000
GAL 0. 000 0. 00
3. 00000 31, 173. 000 93, 519. 00
0070 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 In. M) 5, 801. 000 5, 801. 000
LF 0. 000 0. 00
21. 00000 5, 801. 000 121, 821. 00
0075 606- 02003 *End Anchorage (Nonflared) (31 In. MGS)(MASHtested) 22.000 22.000
EACH 0. 000 0. 00
3, 500. 00000 22.000 77,000. 00
0080 614-80391 *Rumble Strip (Grinding)(Asphalt) 129, 546. 000 129, 546. 000
LF 0. 000 0. 00
0. 30000 129, 546. 000 38, 863. 80
0085 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0090 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
512, 000. 00000 1. 000 512, 000. 00
0095 626-01114  *Public Information Managenent (Tier V) 245. 000 235. 000
DAY 10. 000 290. 00
29. 00000 245. 000 7,105. 00
0100 627-00013 *Paverent Marking Paint (H gh Build) 5, 023. 000 2, 353. 000
GAL 2,670. 000 61, 410. 00
23. 00000 5, 023. 000 115, 529. 00
0105 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 7,204. 000 7,204. 000
GAL 0. 000 0. 00
37. 00000 7,204. 000 266, 548. 00
0110 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 117. 000 0. 000

Line) (Inlaid)
SF 117. 000 4,563. 00

39. 00000 117. 000 4,563. 00



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21162-BID ESTI MATE RUN 11/ 04/ 2020
PRQIECT STR141A- 044 ESTI MATE NO 0009 10: 25: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *Fl aggi ng 5, 910. 250 5, 841. 250
HOUR 69. 000 1,518. 00
22.00000 5, 910. 250 130, 025. 50
0120 630-00001 *Pilot Car Qperation 231. 500 220.500
HOUR 11. 000 440. 00
40. 00000 231.500 9, 260. 00
0125 630-00007 *Traffic Control Inspection 97. 000 90. 000
DAY 7.000 1, 050. 00
150. 00000 97. 000 14, 550. 00
0130 630-00012 *Traffic Control Management 116. 000 113. 000
DAY 3. 000 2,250.00
750. 00000 116. 000 87, 000. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 5. 400
EACH 0. 600 12. 60
21. 00000 6. 000 126. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 41. 400
EACH 4.600 142. 60
31. 00000 46. 000 1,426.00
0145 630-80343 *Construction Traffic Sign (Panel Size C) 10. 000 9. 000
EACH 1.000 42.00
42.00000 10. 000 420. 00
0150 630-80350 *Vertical Panel 210. 000 189. 000
EACH 21.000 651. 00
31. 00000 210. 000 6,510. 00
0155 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 3, 000. 00
7,500. 00000 4.000 30, 000. 00
0160 630-80360  *Drum Channel i zi ng Device 103. 000 92. 700
EACH 10. 300 319. 30
31. 00000 103. 000 3,193.00
0165 630-80380 *Traffic Cone 120. 000 108. 000
EACH 12. 000 12. 60
1. 05000 120. 000 126. 00



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21162-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO: 0009 10: 25: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0.900
LS 0.100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0175 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent Incentive 351, 810. 880 0. 000
FA 351, 810. 880 351, 810. 88
1. 00000 351, 810. 880 351, 810. 88
0185 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 476, 736. 790 476, 736. 790
FA 0. 000 0.00
1. 00000 476, 736. 790 476, 736. 79
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12,187,710.36 $ 428, 011. 98 $12, 187, 635. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
68, 000. 00000 1. 000 68, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: 21162
PCN: 21162-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT STR141A- 044 ESTI MATE NG 0009 10: 25: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CAT 0400  CURRENT AMI $ 75, 000. 00 $ 0.00% 75, 000. 00

PRQJECT TOTAL CURRENT AMI $12,262,710.36 $ 428, 011. 98 $12, 262, 635. 39



